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29729 

Report Period  Year 2017 

□Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep)  X Q4 (Oct-Dec) 

Project Title:  
  Statewide Strategic Transit Assessment (SSTA) Study 

Project Investigator: Fred Butler 
Phone: 603-271-2565 E-mail:  frederick.butler@dot.nh.gov 

Project Start Date: 
 
9/21/16 

Project End Date: 

 
7/31/19 

Project schedule status: 

□ On schedule   □ Ahead of schedule    X Behind schedule 

 

 

Brief Project Description: 
This comprehensive study will inventory and assess the needs of NH’s public transit systems and intercity bus 
transportation network, with the primary focus on transit systems that are funded with Federal Transit Administration 
(FTA) funds.  This study would also identify statewide transit gaps and needs, evaluate the overall statewide transit 
system for new routes and transit services, and identify opportunities for improved interconnectivity within the statewide 
and regional transit network. 

 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 

 Compiled charts related to performance measures using SFY2016 data 

 Stakeholder meeting held 11/29/17 

 Finished meetings with RPCs regarding regional priorities and gaps 

 Continued research concerning transit policy considerations 

 Progressed on project website 
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 

 No items needed from M&R at this time. 
 
 

Anticipated research next 3 months: 
 

 Providing summary of RPC meetings 

 Review Park & Ride infrastructure and provide gap analysis for future P&Rs.  

 Research how to implement performance measures for various grant programs 

 Finalize GIS map of statewide public transportation network 
 
 

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the 

completion of the project within the time, scope, and budget, along with recommended solutions to those 

problems. 

 

 (First noted in 2017 Q3 report) One section of the study was not completed as anticipated: A review of the State’s 

intercity network and consultation with intercity providers. It was felt that this should be done only after the park & 
ride analysis has been completed. Thus, the intercity component will largely take place in winter/spring 2018. In 
lieu of the intercity portion, the consultant has focused on providing NHDOT with overall transit policy 
recommendations. 
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Tasks (from Work Plan) Planned % Complete Actual % Complete 

Inventory and evaluation of current statewide system 70 50 

Public outreach 25 25 

Needs and gap analysis – forecast of future demand 0 0 

Park & ride assessment 75 25 

Documentation 0 0 

 

 


